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Weekly Construction Update 
 
 
 
Work Completed:  April 10-April 16, 2008 

• Completed the installation of the water control structure (WCS) scour protection system by 
grouting the seams of the articulated concrete mat installed previously.  

• Continued installing resuspension control measures in Removal Area 10B. 
• Continued removing soil/sediment from Removal Area 9B. 
• Continued loading and transporting non-TSCA stumps and root mass accumulated from 

clearing and grubbing activities. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 3S and 

5S to Allied Waste’s C&C Landfill and/or Ottawa County Landfill. 
• Continued setup activities at Staging Area 4N, including mobilization and installation of a 

temporary water treatment system and pug mill. 
 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Date 
Estimated 
Quantity 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

Number of 
Truck Loads 
Non-TSCA 

material 

Weekly Total 0 0 1260 36 
2008 Total 0 0 4585 131 

Project Total 
to Date 3,150 90 38500 1100 

 
** All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned:  April 17-April 23, 2008   

• Complete installation of resuspension control measures in Removal Area 10B. 
• Complete removal of soil/sediment from Removal Area 9B. 
• Continue loading and transporting non-TSCA stumps and root mass accumulated from 

clearing and grubbing activities. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 3S and 5S 

to Allied Waste’s C&C Landfill and/or Ottawa County Landfill. 
• Begin confirmation sampling and record survey activities in Removal Area 9B. 
• Complete Staging Area 4N setup activities including the mobilization and installation of a 

temporary water treatment system and pug mill. 
• Begin mobilizing equipment and personnel to develop a temporary dock. This dock will be 

used to access the Phase 1 Cofferdam during its removal. 
• Perform an underwater utility investigation to identify the horizontal location of two gas utility 

lines that cross the Kalamazoo River in Removal Areas 10A and 10B.  

Progress Report #43—April 21, 2008 
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Removal Progress 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated.  The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling.  Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule.   
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Removal Progress 
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Notes: 

For Areas where removal is less than 
100%, the data point shown is an 
estimate based on area and volume 
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‘Complete’ is defined as removal of all 
targeted materials as detailed in the 
Plainwell TCRA Design Report. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period.  
A total of 124 LPOs have been completed for the project to date. 

 

Weather Summary 

• Severe thunderstorms and lightning suspended work activities for approximately 2 hours on 
Friday, April 11th. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No  Yes  
Exceedances? N/A  No   Yes    If yes, explain:  

 
Dewatering System Discharge Monitoring: 

Discharge Flow: 54,000 gallons 
Testing Performed this Week? No  Yes  
Exceedances? N/A  No   Yes    If yes, explain:  

 
Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes , in   
Cleanup Standard Achieved?  N/A    Yes  No   If no, explain:  

 
 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
 
 

Equipment 4/10/08 4/11/08 4/12/08 4/13/08 4/14/08 4/15/08 4/16/08 

Komatsu PC-300 Excavator 2 2 2 2 2 2 2 
Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1 
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 
John Deere JD-50 Mini-Excavator - - - - - - - 
John Deere JD-450 Dozer 1 1 1 1 1 1 1 
John Deere JD-700 Dozer - - - - - - - 
Komatsu D37 Dozer 1 1 1 1 1 1 1 
Komatsu D61 Dozer 1 1 1 1 1 1 1 
Komatsu D65 Dozer - - - - - - - 
Volvo P-180 Loader 1 1 1 1 1 1 1 
Komatsu 380 loader 1 1 1 1 1 1 1 
CAT 328 Loader (King) - - - - - - - 
FAVCO 40-ton Crane 1 1 1 1 1 1 1 
40’ Self Propelled Work Barge  1 1 1 1 1 1 1 
American 80-ton Crane (King) - - - - - - - 
2,000 Gallon Water Truck 1 1 1 1 1 1 1 
Smooth Drum Roller - - - - - - - 
John Deere Skidsteer 1 1 1 1 1 1 1 
Vermeer Chipper - - - - - - - 
Komatsu 400 Articulating Dump Truck 1 1 1 1 1 1 1 
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Personnel, Regulatory Staff, and Visitors on Site 
 
 

Individual/Affiliation 4/10/08 4/11/08 4/12/08 4/13/08 4/14/08 4/15/08 4/16/08 

Terra Contracting Staff 20 18 10  18 18 18 
Jim Saric/USEPA        
Michael Berkoff/USEPA        
Mike Ribordy/USEPA OSC       X 
Tom Crosett/USEPA        
Paul Bucholtz/MDEQ X     X X 
John Bradley/MDEQ        
Judith Gapp/MDEQ        
John Lerg/MDNR       X 
Sharon Hanshue/MDNR       X 
Lisa Williams/USFWS       X 
Weston Contractors X X   X X X 
CDM Contractors  X   X  X 
Chase Fortenberry/KRSG X      X 
Mark Brown/KRSG        
Steve Garbaciak/ARCADIS         
Adam Chwalibog/ARCADIS       X 
Eric Hritsuk/ARCADIS         
Rich Price/ARCADIS         
Matt Bowman/ARCADIS        X 
EJ Suardini/ARCADIS  X X   X X X 
Mike Kohagen/ARCADIS X X X  X X X 
Michelle Rumler/ARCADIS X X X  X X X 
Joe Willoughby/ARCADIS X X X  X X X 
Ben Lawrence/ARCADIS        
Nick Harmer/ARCADIS      X X X 
Other Subcontractors (Specify)        
King Co.        
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Photos from Week #43 

 

 
Loading solidified soil/sediment in Staging Area 3S 

for transport to an off-site landfill. 

 

 
Grouting the seams between the articulated concrete  

mats in the WCS Scour Protection System. 
 

 

 
Excavating soil/sediment from Removal Area 9B. 

 

 
Installing resuspension controls using a self-propelled  

work barge in Removal Area 10B. 
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Notes: 

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008. 
 
All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 

 

Targeted Removal Areas—Former Plainwell Impoundment 
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